## Capstone project timeline estimate

Deliverable(s) for Week Four: User account system as well as thread and post system will be developed; the project's data logic and relationships up to this point will be demonstrated;

Deliverable(s) for Week Five: User interface and control layout of essential features will be designed; this design will be demonstrated;

Deliverable(s) for Week Six: The user profile page and user search system will be implemented; the structure and design of these pages, as well as the functionality of the search system, will be demonstrated:

Deliverable(s) for Week Seven: Password recovery and email verification systems will be developed; these systems will be demonstrated in action;

Deliverable(s) for Week Eight: User role system, and the differing permissions that come along with each of those roles, will be implemented; content reporting system will also be implemented; user role powers along with how the reporting system works between user roles will be demonstrated;

Deliverable(s) for Week Nine: A thread categorization system and a user signature system will be designed; the process through which administrators create forum organization and the process through which users customize their signatures will be demonstrated;

Deliverable(s) for Week Ten: A user avatar storage and display system will be developed; the process of uploading image files and using them for avatars will be demonstrated;